
The Process..



Identify Needed 
Improvements

Prioritize 
Improvements

by System

Develop Island-Wide
Improvement Program





Wainiha

Waimea



Poor Access Impedes 
Maintenance

“Cross Country” Mains 
Increase

System Vulnerability

Kokolau Tunnel

Eleele



Project Prioritization CriteriaProject Prioritization Criteria
Potential Projects

Prioritized Project Listing

Project Prioritization Criteria

•Condition Assessment
•Level of Service
•Public Health & Safety



Project Evaluation Addl. Score

Fund Cond. Health /Service   Total Strategic Funding
Type     Assess Safety  Level      Score Initiative

Project System Description

KW-21 Kekaha-Waimea Waimea Shaft #9, Water Treatment Plant 

5 Years Y CRP        10 10 10   30 1 20

PLH-13 Puhi-Lihue-Hanamaulu Develop Puhi Well #5A, #5B and Puhi #1 re-pipe to 393'

5 Years Y CIP   10 10 10   30 1 20

PLH-16 Puhi-Lihue-Hanamaulu Drill & Develop Hanamaulu Well #4, 150 gpm

5 Years Y CIP       10 9    9 28 1 20



Programming CriteriaProgramming Criteria
Prioritized

Project Listing

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Deferred
into 20-year plan

Programming Elements
• Strategic Initiatives
• Financial & Funding Strategy



Number
Water System of Projects Total Cost (in Million $)

Anahola 9 $5.2
Anini 2 $1.6

Haena-Wainiha 14 $5.9
Hanalei 9 $4.8
Hanapepe-Eleele 14 $11.4
Kalaheo 12 $10.3

Kekaha-Waimea 29 $15.2
Koloa-Poipu 18 $12.5
Lawai-Omao 12 $7.3
Moloaa 2 $.3
Puhi-Lihue-Hanamaulu 33 $24.0
Wailua-Kapaa 37 $37.7

Waipake-Kilauea-Kalihiwai 18 $11.9

Grand Total 209 $150


